SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:42 AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
. 04-0120F4
Diary #: 435  Const Calendar Day: 626  Date: 20-Feb-2014 Thursd
lary . ons alenaar Day a e. € . UTS ay 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  10:00 pm Break: 06:00 Over Time:

Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date: 21-Nov-14 Status: Approved
Weather

Temperature 7 AM 12 PM 4PM
Precipitation Condition not recorded

Working Day If no, explain:

Diary' Dispute
General Comments —~
Weekly safety meeting 0800-0900. Oversight of FWS night work from WB lane closures. Misc. MEP
paperwork and write diaries.

CCO-187 Bid Iltem: 001 0-MSI-EFA.187 MEP/Structural Interferences

SMITH-EMERY SF
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  SMITH-EMERY SF
Certified Welding Ins OTH STEVEN JENSEN 500 000 000 500 ]
Di ary: Dispute
Bike Path Mechanical 001 O-MSI-EFA.187
Expansion Loop [
Steve Jensen performed welding QC for the FWS work on the PS-22 similars installed per RFI 3485.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences

CERTIFIED COATINGS COMPANY
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  CERTIFIED COATINGS COMPANY
Painter INM ERNESTO SOLON 300 000 000  3.00 ]
Painter INM NICK REED 300 000 000  3.00 ]
Painter INM JOEL COSTA 300 000 000  3.00 ]
Painter INM ARMANDO AVITA 300 000 000  3.00 ]
Di ary: Dispute
Mechanical Piping 001 0-MSI-EFA.187
The CCC crew spent three hours performing paint repair around the sole plates and associated wide flange
support beams for the temporary PS-22 pipe supports. The temporary PS-22 pipe supports were installed
per the direction given in the response to RFI 3485 to provide support of the DIP in making the connection
between the SAS and Skyway piping.
CCO-187 Bid Iltem: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 435 Date: 20-Feb-2014  Thursday
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter FOR TOM COLOMBO 8.00 0.00 0.00 8.00 D
Diary: Dispute
Mechanical Piping 001 O0-MSI-EFA.187 -
The FWS crew, including Josh Johnson, spent the shift installing the temporary PS-22 pipe supports on
the interior barrier of the WB bridge at PP 128. The temporary supports are being installed to provide
support to the DIP piping while making the connection between the SAS and Skyway piping per the
direction given in the response to RFI 3485.
The crew used three crew trucks, a tow behind port-a-potty, a light tower, a 200 amp welding machine, and
a 2.4 HP generator in performance of this work.
All change of character mobilization and demobilization and additional equipment for this nights operation
will be covered under CCO 187 and not CCO 354.
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